



Your guide to a successful office project handover

How to confidently navigate project handovers, saving time, money and stress

jll.com



It's been months, possibly over a year in the making. The intricate planning, design, materials selection, sourcing and construction efforts that have gone into your new office construction project, or "fit-out," have resulted in a workplace that's almost ready for your staff to come in and do their best work.

Now, you face the final hurdle: when the ownership and responsibility of your new office transitions from the project team to you and your employees. An experienced project manager will bring a wealth of knowledge, insight and problem-solving skills to the handover stage, helping you tackle challenges and reduce risks to simplify the overall delivery process. It's not just about new furniture or layouts-it's about creating an environment that truly supports your team and business goals.

This guide will help you navigate the critical handover stage, ensuring your new workspace meets current demands and adapts to future changes.



What does a successful handover look like?



Duration

Several weeks



Hands-on training

Learn how to operate any technology/systems (e.g., machinery, appliances, computers, air quality monitors, adjustable office furniture like sit-to-stand desks and ergonomic chairs)



Documentation

Receive operation and maintenance manuals, warranties and statutory documentation (e.g., fire safety certificate)



Follow-up support

Contact details for any future questions



Full confidence

In managing the space operationally



Your handover process checklist

Here, we've assembled the key elements of a successful project handover. Save this checklist so you can always approach your handovers with confidence and avoid costly oversights.

✓ *Documentation and record-keeping*

The foundation of a successful project handover is meticulous documentation and record-keeping. Organized records-like up-to-date drawings, specifications, permits and contracts-should be readily accessible. An experienced project manager has pre-designed checklists and trackers to guide the process and capture the required set of project quality records, including:

- Tender and procurement-related documentation
- Contracts
- Permits and certifications
- Operations and maintenance manuals
- Training documentation and records
- Financial information and reports

Documentation requirements vary significantly across different regions, reflecting diverse regulatory landscapes and local priorities such as the General Data Protection Regulation (GDPR) compliance, environmental standards, building safety, and ADA certifications. Project managers must navigate these complex regional differences to ensure compliance and prevent costly delays in project handovers. Engaging local experts is crucial for understanding and adapting to these nuanced regulatory environments, allowing for smooth transitions.



✓ *Defined roles and responsibilities*

As with all projects, clearly defining roles and responsibilities in the project handover process is crucial. This helps avoid miscommunication or ambiguity about who is responsible for defects, documentation or queries, which could lead to delays.

Your project management team should identify and agree on who handles each activity to help streamline the handover process and set clear expectations.

✓ *Regular communication and collaboration*


Up to this point, numerous stakeholders, consultants, contractors, vendors and suppliers have likely played a part within the project, with the project management team channelling all communications. This must continue throughout the handover to ensure any final messages or information is passed on and discussed. Any unresolved issues should also be addressed promptly and closed out.

Clear communication leading up to and during the handover can reduce potential delays during the defects management process and will help determine incomplete tasks, fostering a smoother transition. Luckily, effective project managers excel in the crucial soft skills needed for this task-leadership, stakeholder management and cross-functional communication.

✓ *Achieving project quality and satisfaction*

A punch list is a document that lists all outstanding work, deficiencies and defects that require attention before a construction project can be considered complete. Your construction team should work on a punch list with you to ensure no details are overlooked. This should happen in the lead-up to practical completion,

while previously identified defects should have been addressed in the project planning phase. At handover, this punch list acts as a valuable resource for final snagging in the lead up to practical completion, helping provide a quality project outcome with which you can be completely satisfied.



✓ *Adequate training and knowledge transfer*

A good handover sets you up to run the new space independently. For this to happen, there needs to be a thorough transfer of essential knowledge from the project team. This should be in the form of training sessions for key staff on maintaining facilities, understanding operating systems and learning how to use specialized equipment, such as audio-visual equipment.

Access to comprehensive maintenance manuals and schedules from the contractors, vendors and suppliers will ensure you can manage and maintain the facility effectively in the future.

While these shared processes and procedures should be somewhat standardized, experts also take care to adapt for any local nuance.

✓ *Post-handover support*

The handover marks the beginning of the operational phase, and you will undoubtedly need the ongoing support of your project team. Your project team should provide you a post-handover support system, especially during the defects liability period-typically 12 months from the practical completion date-to be agreed upon during the procurement and contractual stage.

This ongoing assistance ensures any unforeseen issues with your space are promptly addressed and reinforces a positive relationship between parties even after the project is complete.

✓ *Client-focused approach*

Understanding and prioritizing what matters most to you and the people who will use the new space contributes to a successful handover. A good project manager will put themselves in your shoes and walk through the space,

paying close attention to the critical areas users will interact with daily, ensuring these areas are functional, easily navigated, problem free and operational.



✓ *Sustainability and wellness efforts*

Air quality and sustainability remain important wellness factors for any new space. Part of this process includes off-gassing new manufactured products and materials and ensuring heating and air conditioning systems are maintaining good air quality and comfort levels. As you increasingly target sustainability certifications to meet promised carbon reduction levels, these checks and measurements are critical. Ensuring compliance with these standards during the design, selection and handover phase demonstrates a commitment to a healthier and sustainable built environment,

while also delivering business benefits such as improved energy efficiency, lower energy costs and reduced carbon emissions.

Sustainability efforts include incorporating:

- Measurable energy-efficient systems using advanced technologies, like artificial intelligence, to garner insights
- Sustainable materials
- Waste reduction strategies
- Ethical sourcing practices

✓ *Defining project success*

Tracking project success is crucial for smart decision-making and budget management. Key metrics include cost savings, employee retention, space utilization and energy efficiency. A skilled project manager is vital in this process, collecting and analyzing data to generate actionable insights.

They help transform information into strategic assets that align your space with company goals. This approach ensures optimal space utilization, boosts productivity and drives overall success by showing how your new environment impacts performance and culture.



Ready to accomplish your next dream project?

Learn more about what an experienced project manager can bring to your office project. →

About JLL

For over 200 years, JLL (NYSE: JLL), a leading global commercial real estate and investment management company, has helped clients buy, build, occupy, manage and invest in a variety of commercial, industrial, hotel, residential and retail properties. A Fortune 500 company with annual revenue of \$23.4 billion and operations in over 80 countries around the world, our more than 112,000 employees bring the power of a global platform combined with local expertise. Driven by our purpose to shape the future of real estate for a better world, we help our clients, people and communities SEE A BRIGHTER WAYSM. JLL is the brand name, and a registered trademark, of Jones Lang LaSalle Incorporated. For further information, visit jll.com.

